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1. Originator 2. Log Date: 3. CCR#: 4. Rev: |5 Tek 6. Offt: | 7. Org.
Royal White Jr (,HM fq? Q‘f IO[ ? _ x1051 2038R | DEV
3. Title of Change: Mini-DAAC SGI Sybdse Open Client 11.1.1
9. Ogiginato; Sigqatqre & ] 10. Date: 11. Class 12. Type: 13. Need Date: 09/18/98
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14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
/, Decision Needed: Change: Emergency
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19. DocumentationIDrawﬁ\gs impacted: 20. Schedule Impact: 21. Ci(s) Affected:
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
Customer: 09/18/98 Change: Cost None

27. Source Reference:  [JNCR (attach) [JAction ltem  []J GSFC CCR [JTech Ref. [ ]Other:

28. Description of Change: (use additional Sheets if necessary)

The current Mini-DAAC SGI Sybase Open Client basleine version (directory fools/sybOCv11.1_32) has been causing errors in DADS
code in the mini-DAAC. The SGI Sybase Open Client 11.1.1 upgrade PSR/CCR is planned to take plan in the next couple of weeks
but the Stability Lab needs the fools/sybOCv11.1.1 directory automounted on SGI platforms in the Mini-DAAC immediately to support
end-to end testing. Maureen Muganda is preparing the CCR/PSR for the upgrade which will include baseline doumentation changes.

29. Proposed Solution: (use additional sheets if necessary)
Request RTSC add the Jtools/sybOCv11.1.1 automount directory on SGi platforms in the Mini-DAAC and include all configuration
and interfaces file information from the existing open client directory (/tools/sybOCv11.1_32).

30. Alternate Solution: (use additional sheets if necessary)
None.

31. Consequences it Change(s) are not approved: (use additional sheets if necessary)
Stability end-to-end testing will be delayed.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[Maintenance Training [JPerformance [JOperation Training  [JSafety [(IService [JSupport [Test
[JBaseline (XRP) _[]Y2K Compliance

33. Organization(s) Affected: Ocwm [IClearcase SG [JContracts [(Jchief Eng [JFOS Omao
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